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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 678 Date: 26-Sep-2012 Wednesday

Approved Date:

Shift Hours: 06:00 am 07:30 pm Break: 01:30 Over Time: 04:00

Const Calendar Day: 114

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Fog to partly sunny to dense fog

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the tower before the start of shift where the current deflection was 37mm to the west. The
theoretical deflection of the tower tie back system at this point of load transfer is supposed to be 38mm to
the west. The total distance that the tower has moved/been released since load transfer began is 488mm
to the East of plumb. The survey was done at the end of Step 17b North and South. There are three points
on the tower saddle that were averaged to equal 488mm. The north and center point on the tower saddle
were at 481mm and 484mm each. Similarly the south point on the tower saddle was measured at 499mm.
These numbers would indicate a skew in the tower which calculated to 1.34% counterclockwise to the
north. This survey to monitor the tower tie-back release is not the final geometric check to verify the
position of the tower.

The survey was done under uniform ambient conditions where the time of survey (taking shots on the
tower) was conducted from 6:40am to 6:50am. The official time of sunrise per weather.com was 7:01am.
The ambient temperature during the survey was 53F under cloudy skies. The wind speed was measured
from the west southwest direction at 4mph with a barometric pressure of 29.90"Hg.

- Processed the surveying data for todays measurements taken of the tower tie-back release.

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

NARAZIO GOMEZIronworker 8.00 4.00 0.00 12.00

THADDEUS BOOKERIronworker 8.00 4.00 0.00 12.00

ARRON DAVIDIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

- Stressed all of the bolts in cable bands 16N, 14N, 12N, 16S, 18S, 20S, 22S, 24S, and 26S during my
time while inspecting this operation. This operation may be included in a possible CCO not yet
determined. See Brian Wolcott's diary for more details from 7:00am to 9:45am and 12:30pm to 2:45pm as
he observed the operation at these times and took measurements. The ABF ironworkers used Boltight
pump number 70254/2222000757 coupled with gauge number 12906134/8 for todays stressing operation
while I was present. Similarly the following Boltight jacks were used for todays operation:

067 C-PWS-RCB.067
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4036, 4042, 4043, 4051, 4052, 4057

12812, 12813, 12814, 12815, 12817, 12820, 12821, 12829, 12830,
12834, 12836, 12839, 12840, 12865

Per the required cable band Load Transfer checklist; cable band gaps, cable circumference adjacent to the
cable band, cable band slip, and suspender rope measurements were taken after the cable band bolts
were stressed a total of 3 times to a pressure of 19,343psi. Today was a 12hr shift for all crews associated
with the bridge load transfer.

Attachment

Shear Key S4 lower housing alignment as the anticipated OBG axial
compression is almost complete

Close up of an mainspan cradle where the OBG has lifted off of the
cradle support seismic shear plates.

Measurement taken of 430mm at OBG lift 10W from the cradle
seismic shear plate.

Changed geometry of the North Mainspan cable looking west from the
W-Line OBG.

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 678 Date: 26-Sep-2012 Wednesday

View of the OBG lift-off from the E-Line cradles at OBG lift 9E looking
east.

View of the OBG lift-off from the W-Line cradles at OBG lift 9W
looking east.

View of the OBG lift-off from the E-Line cradles at OBG lift 8E looking
east.
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